## WA-03A - WA-03A - Delay Event between 30-Nov-15 to 22-Jan-16

Activity ID	Activity Name	Original	Remaining	Baseline Start	Baseline Finish	Start	Finish	Var.																	
,		Duration	Duration		l '			Finish		2016						2017					2018	3			
								<u> </u>	lov [	Dec Jan Feb	Mar A	pr May	Jun	Jul Au	ug Sep	Oct No	ov Dec	Jan F	eb Mar	Apr May	Jun Ju	ul Aug Se	p Oct No	v Dec Jan F	eb
WA-03A - Delay Event between 30-Nov-15 to 22-Jan-16		0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																	
PROJECT MANAGEMEN	Т	0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																	
PROJECT WIDE/GENERAL	L -AREA 000	0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																	
MILESTONE		0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0			!-														
Contractual Milestone		0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0									!	<u> </u>			<u> </u>				
2AG000M100100-08020	Construction Completion / Subcontract Mechancial Completion for MEI Works	0	0		31-Jan-18		31-Jan-18*	0																\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\	<u>,</u>