WA-06B - WA-06B - Progress Update as of 22-Jul-16

Activity ID	Activity Name	Original	Remaining	Baseline Start	Baseline Finish	Start	Finish	Var.																	
•		Duration	Duration					Finish	6					2017											
									Jul	Aug	Sep	Od	Nov	Dec	Jan	Feb	Mar	Apr	May Ju	ın Ju	Aug	Sep	Oct No	v Dec	Jan Feb
WA-06B - Progress Update as of 22-Jul-16		0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																	
PROJECT MANAGEMEN	Т	0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																	
PROJECT WIDE/GENERA	L -AREA 000	0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0								:									
MILESTONE		0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																	(
Contractual Milestone		0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0				<u>.</u>			<u>.</u>										
2AG000M100100-08020	Construction Completion / Subcontract Mechancial Completion for MEI Works	0	0		31-Jan-18		31-Jan-18*	0																	. 🔻