WA-05B - WA-05B - Progress Update as of 27-May-16

Activity ID A	Activity Name	Original	Remaining	Baseline Start	Baseline Finish	Start	Finish	Var.	√ar.																	
,	, ,	Duration	Duration					Finish		2016						2017									2018	
									May	Jun	Jul	Aug	Sep	Od	Nov	Dec J	an Fe	b Mar	Apr	May Ju	n Jul	Aug	Sep O	d Nov	Dec	Jan Feb
WA-05B - Progress Update as of 27-May-16		0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																		
PROJECT MANAGEMENT		0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																		
PROJECT WIDE/GENERAL -	-AREA 000	0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																		!
MILESTONE		0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																		
Contractual Milestone		0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0							<u>.</u> .								<u> </u>			
2AG000M100100-08020 C	Construction Completion / Subcontract Mechancial Completion for MEI Works	0	0		31-Jan-18		31-Jan-18*	0		:								:				:		:		▼