WA-02B - WA-02B - Progress Update as of 30-Nov-15

Activity ID	Activity Name	Original	Remaining	Baseline Start	Baseline Finish	Start	Finish	Var.																	
,	,	Duration	Duration					Finish		2016						2017						2018			
								[lov [Dec Jan Feb	Mar	Apr Ma	ay Jun	Jul	Aug Sep	Od	Nov De	c Jan	Feb Mar	Apr N	lay Jun	Jul Aug	Sep Oct	Nov Dec	; Jan Feb
WA-02B - Progress Update as of 30-Nov-15		0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																	
PROJECT MANAGEMEN	Т	0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																	
PROJECT WIDE/GENERAL	AREA 000	0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																	
MILESTONE		0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																1 1	
Contractual Milestone		0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																	
2AG000M100100-08020	Construction Completion / Subcontract Mechancial Completion for MEI Works	0	0		31-Jan-18		31-Jan-18*	0																	X