## WA-04B - WA-04B - Progress Update as of 25-Mar-16

Activity ID	Activity Name	Original	Remaining	Baseline Start	Baseline Finish	Start	Finish	Var.																			
,	<b>,</b>	Duration	Duration					Finish		2016						2017								2018			
									Mar	Apr	May	Jun	Jul	Aug S	Sep (	Oct No	ov Dec	c Jan	Feb	Mar A	pr Ma	/ Jun	Jul	Aug Sep	Od 1	lov Dec	Jan Feb
WA-04B - Progress Update as of 25-Mar-16		0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																			
PROJECT MANAGEMEN	Т	0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																			
PROJECT WIDE/GENERAL	AREA 000	0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																			
MILESTONE		0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0																			
Contractual Milestone		0	0	31-Jan-18	31-Jan-18	31-Jan-18	31-Jan-18	0											i i						. <u></u>		
2AG000M100100-08020	Construction Completion / Subcontract Mechancial Completion for MEI Works	0	0		31-Jan-18		31-Jan-18*	0																			<b>X</b>